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SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this modification is to authorize the contractor to proceed with the procurement of additional long lead material

necessary to meet the delivery of 65 vehicles in Section F.

2.  Section C.4 is added to this contract to identify the additional long lead material the contractor is to procure in order to meet

the delivery schedule of 65 vehicles in Section F. The contractor is not authorized to perform any First Article Tests on the LLM

procured in Section C.4. Page C2 is deleted and replaced by the attached identically numbered page.

3. The contractor shall refurbish the transmissions to like new condition with zero hours of usage.

4. Attachment 001, the GFM list, is being replaced to reflect the items deleted and moved to Section C.4. Pages 2 and 3 in Attachment

001 are deleted replaced by the attached identically numbered pages.

5. Page H1 is deleted and replaced by the attached identically numbered page to reflect the change made in Special Provision H.5.2.

6. Page B1A is deleted and replaced by the attached identically numbered page to show an increase in Termination Liability funding. The

G-page is added to this contract.

7. The funded amount and the estimated value of this contract are changed as follows:

Current funded amount:            $33,219,184

Amount Added:                     $ 8,016,388

New Funded Amount:                $41,235,572

8. All other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 003 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AB        LLM M1A2 SEP WITH CEEP COMPONENTS                                      SE                    $     26,929,806.00              _________________________________                                                             __________________

              NOUN: LLM - 39 VEHICLES

              PRON: 474BVS0147    PRON AMD: 02    ACRN: AB

              AMS CD: 31206453019

               Long Lead Material (LLM) M1A2 SEP Hardware: Consisting

               of raw material, purchase parts, assemblies, sub-

               assemblies, components and associated labor for the

               planned production of 39 sets of long lead material

               for the Abrams Tank vehicles for the M1A2 SEP

               configuration with CEEP components as described in

               Section C.1 hereto entitled "Description and

               Specifications" and as further defined herein and

               as provided in Section F.

               Estimated Cost:        $26,929,806

               No Fee                 $    -0-                                      _________

               Total Cost:            $26,929,806

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2005

                            $    26,929,806.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

SECTION C

DESCRIPTIONS/SPECIFICATIONS

C.1. LONG LEAD MATERIAL (LLM)________________________

C.1.1.  Long Lead Material (LLM) acquired under this contract consisting of raw materials, purchased parts, assemblies, subassemblies,

components and associated labor shall be acquired to meet production requirements for M1A2 SEP Abrams Upgrade Tanks (M1A2 SEP) meeting

the System Specification for the Tank, Combat, Full-Tracked, 120MM Gun M1A2, SA-SA00001C, dated 31 July 1998 and the Prime Item Product

Fabrication Specification SC-SA10010, Rev. F, dated 23 April 2002 and related FIR; with a technical baseline as described in C.1.5.1

below.

C.1.2.  LLM is being acquired by the Contractor to meet the Vehicle delivery schedule in Section F.

C.1.3.  The LLM authorized for acquisition by the Contractor is that material required to build M1A2 SEP vehicles under Delivery Order

0009 with the exception of the new CEEP components, the incorporation of the new Block I Improvement to the 2nd GEN FLIR and ECPs listed

in Exhibit B that affect material requirements.

C.1.4.  The LLM material shall be funded on an incremental basis in accordance with the schedule and Limitation of Government Liability

and Limitation of Funds dollar amounts provided in Section H.5.2

C.1.5.  M1A2 SEP AUT Configuration.

C.1.5.1     BASELINE CONFIGURATION.  The baseline technical definition for M1A2 SEP AUT with CEEP components is listed in Exhibit B.

C.1.5.2.  CONFIGURATION CONTROL          _____________________

C.1.5.2.1.  The Government retains full control over:

a.  The vehicle's System Specification, Prime Item Product Fabrication Specification, and the applicable Final Inspection

Record.

b.  all items provided as Government Furnished Material (GFM).

The Contractor has control of the Technical Data Packages, with the exception of the documents listed above.  Any changes to items over

which the Government maintains configuration control require approval by a Contracting Officer via execution of a contract modification.

C.1.5.2.2.  The Contractor has configuration control over the Contractor's data packages providing the technical definition of each

vehicle.  The Contractor shall maintain as much commonality as possible between the Abrams series tanks and derivative vehicles.

Software changes introduced by the Contractor shall be compatible with previous versions of the same vehicle.

C.1.5.2.3.  Changes (Change Requests (CR), Waivers, Deviations) to the Contractor data packages may be made by the Contractor, except

for those areas of the Technical Data Packages controlled by the Government and listed in C.1.5.2.1. above.  The Government shall be

notified of all changes made by the Contractor affecting the areas of the vehicle configuration under Government Control in accordance

with CDRL A003 (Exhibit A).  The Contractor shall analyze all changes to determine the impact on the logistics support

functions/products.  Logistics impacts shall be documented with the change on the logistics impact summary form.

C.1.5.2.4.  Changes impacting logistics may be disapproved by the Government within 10 working days after electronic notification of the

Change.  The Government will be notified electronically of scheduled Contractor configuration control board meetings for vehicle

components; participation by Government representatives is at the Government's option.

C.1.5.2.5.  Any changes reducing demonstrated performance of the LRU Product Fabrication Specifications listed in C.1.1 may be

disapproved by the Procuring Contracting Officer within 10 working days after electronic notification of the Change.  The Government

shall be notified electronically of any proposed Contractor change that shall negatively affect meeting the vehicle's performance

requirements described under Provision C.1.1. above.

C.1.5.2.6.  Contractor RFD/RFW to Government configuration controlled items listed in C.1.5.2.1. above require TACOM Contracting Officer

(PCO) approval unless specifically delegated.  These RFD/RFW shall be submitted to the PCO through the PMO Abrams in accordance with

CDRL TBD of the Contract.

C.1.5.2.7.  The Government shall be allowed to electronically access the Contractor's Technical Data Package data base (ECARDS) and

Change Management data base (CMCS).
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C.1.5.2.8  All M1A2 Engineering Change Proposals requiring Contracting Officer approval shall be prepared using MIL-STD 973 as a guide.

C.1.6.  The Contractor is to notify the Government on a timely basis of notice by its subcontractors or another source, of the inability

to obtain any material on the LLM list or which is a sub-component of an item on the LLM list, or which is a component of the end item

not on the LLM.  The Contractor is to provide a recommendation for the replacement of the item or information on the price and quantity

needed to provide this item for the current production year and the remaining years of this Contract.  The Government will provide the

Contractor advice regarding the Contractor's course of action, to include authorization to purchase as LLM, within the limitations of

FAR, DFARS, and AFARS, a sufficient quantity of the item to meet production needs for the remaining period of this Contract.  Such

authorization shall be in writing from the Contracting Officer, and the Contract modified to fund the items, the LLM list and other

Exhibits or Attachments modified as necessary, and the item, quantities, and prices identified in this Contract.

C.1.7.  The Long Lead Material acquired under a LLM Cost-no Fee CLIN in Section B, may by mutual agreement be transferred to a full

vehicle production Contract, or this Contract converted to a full Production Contract.  Conversion or transfer is subject to the terms

under Special Provision Section H.4 of this Contract.

C.2. CONTRACT DATA REQUIREMENTS__________________________

TBD

C.3. GOVERNMENT FURNISHED MATERIAL (GFM)___________________________________

C.3.1.   The items listed on ATTACHMENT 001 shall be furnished by the Government.  The contractor is not to acquire the items listed on

ATTACHMENT 001 except the refurbishment effort of the reclaimed Germanium I. R. Windows identified in C.4.2.

C.3.2. The Government shall furnish, as is, Germanium I. R. windows, part number 12466940 recovered from M1 tanks. The Government will

furnish to the contractor 1.2 salvaged windows per tank. The Government will ship the recovered windows to General Dynamics Anniston

Operations. The contractor shall not include in the firm fixed price for 65 each M1A2 SEP Upgrade Abrams Tanks with CEEP components, the

cost of any Germanium material. The quantities to be provided are 1.2 windows for each deliverable vehicle or a total of 78 each

germanium windows for 65 each deliverable vehicles, part number: 12466940 recovered from M1 tanks.  If any additional Germanium is

needed to complete the Contract, the contractor may request additional GFM Germanium Windows to fill the shortage. If available, the

Government may provide the additional windows at a credit to the Contract Price of TBD (plus Contractor mark-ups and profits).

C.4      ADDITIONAL CONTRACTOR FURNISHED MATERIAL         ________________________________________

C.4.1.  The following CFM shall be procured to meet the long lead material requirement for delivery of 65 vehicles in Section F. The

contractor is not authorized to perform First Article Tests on the parts listed below.

TRANSMISSION *              12372000

GAS                         12911760-A10

GTR                         12549941

GP HOSE 2FT                 C5-19-916-1

GP HOSE 4FT                 C5-19-916-4

GP COUPLING HALF            C5-19-1900-1

GP ORIFICE                  B5-19-1829

GP BRACKET                  B5-19-1831

NBC HOSE 6 IN               12337671

NBC Y CONNECTOR             12337663

Equip Rec fold              MIL-F-43986

ELRF                        12972530-2

* The contractor shall refurbish the transmissions to like new condition with zero hours of usage.

All terms and conditions and contract clauses specific to Section C of the Basic Ordering Agreement (DAAE07-01-G-N001)

are incorporated by reference into this Delivery Order DAAE07-01-G-N001/0010.

                                               *** END OF NARRATIVE C 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AB  474BVS0147             AB       1        $      18,913,418.00  $       8,016,388.00            $      26,929,806.00

        31206453019                   4GAAUS

        A14P30192R47

                                                                           _________________

                                                         NET CHANGE    $       8,016,388.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   42033000045R5R02P31206431E9  S20113                W56HZV           $       8,016,388.00                                                                                                          __________________

                                                                                          NET CHANGE    $       8,016,388.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      33,219,184.00              $       8,016,388.00              $      41,235,572.00

  7 10

DAAE07-01-G-N001/0010 02

GENERAL DYNAMICS LAND SYSTEMS INC.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION H - SPECIAL CONTRACT REQUIREMENTS

Section H

Special Provisions

H.1. SMALL, SMALL DISADVANTAGED, AND WOMEN-OWNED BUSINESS SUBCONTRACTING PLAN (DOD CONTRACTS) 252.219-7003 (APR 1996)________________________________________________________________________________________________________________

H.1.1.  In furtherance of the Government's policy of promoting the development of small disadvantaged business enterprises, the

contractor agrees to award subcontracts to such enterprises, as they are defined in the referenced clause to the maximum practicable

extent consistent with efficient contract performance.

H.1.2.  The Contractor's Small Business Subcontracting Plan, GDLS number P-1294-R1 dated 13 Oct 2003, is incorporated into the Contract

by reference.

H.2. MATERIAL COST_____________

H.2.1.  To assure conformance to the nuclear hardness requirement of SA-S00001C, the Contractor may use electronic material that is

certified as being nuclear hard to the appropriate levels.  Semiconductors and higher assemblies procured from the Radiation Tolerant

Assurance Source of Supply Center (RTASSC) are considered certified, to the levels and conditions specified on the corresponding White

Sands Standard Drawings (WSDs).  Additionally, a nuclear hardness Letter of Certification (LOC) from the RTASSC for higher assemblies

will meet this material requirement.  The Contractor is not responsible for the nuclear hardness of electronic material procured using

WSDs and LOCs from RTASSC, to the extent and under the conditions provided by the WSDs and LOCs.

H.3. LONG LEAD MATERIAL PROVISIONS_____________________________

H.3.1  REPRESENTATION OF LONG LEADTIME MATERIAL ADEQUACY (M1A2 SEP w/CEEP)       ___________________________________________________________________

H.3.1.1  The Contractor by execution of and performance of this contract represents that the Long Lead-time Materials it acquires under

this Contract are both necessary and adequate to meet the planned Tank delivery schedules set forth in Section F.  Notification pursuant

to H.3.1.2. below waives the representation for the particular item in the notification.

H.3.1.2.  The Contractor shall notify the Procuring Contracting Officer in writing within five days of the Contractor's knowledge of any

Long Lead-time Materials delivery schedule which will not support the planned Tank delivery schedules set forth in section F.  Such

notification shall include the Contractor's actions to remedy the deficiency, including actions utilizing this contract's DX priority

rating, and his recommended corrective action.

H.4.  TRANSFER OF LLM COSTS TO FFP VEHICLE PRICE      __________________________________________

H.4.1.  In accordance with this provision, all allowable costs incurred for material acquired under this Contract under a Cost-no-fee

CLIN for Long Lead Material shall be treated as if acquired solely under this contract on a fixed price basis for vehicles utilizing

that LLM when the vehicles are firm fixed priced.  All material transferred upon execution of a vehicle firm fixed price modification

shall revert to being Contractor furnished material as if acquired exclusively under the terms of a fixed price vehicle contract.

H.5.  FUNDING SCHEDULE AND TERMINATION LIABILITY      __________________________________________

H.5.1.  The acquisition of Long Lead Material for this Cost Contract is authorized upon the Government obligating funding for the

planned production year in accordance with the above provisions for Long Lead Material Funding.  Upon availability to the Contracting

Officer of additional funds, the Contractor shall be notified, in writing, and the contract schedule shall be amended to reflect the

amount of additional LLM funding obligated.  In the event that additional funds are not made available as indicated below, or by such

other date as may be mutually agreed to by the parties, the funded LLM effort shall be, upon the written request of the Contractor,

terminated pursuant to the "Termination (Cost-Reimbursement)" clause.

H.5.2.  Funding Dates of Long Lead Material under this contract are provided below.  Long Lead Material may be funded earlier than the

stated month.

MONTH           AMOUNT            CUMULATIVE

JAN 04         $14,305,766       $14,305,766

FEB 04         $13,753,888       $28,059,654

MAR 04         $ 5,910,023       $33,969,677

APR 04         $ 7,265,895       $41,235,572 @
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@ Indicates the amount funded and the amount under this contract that the Government is liable under H.6 below.

H.5.3.  Funding per H.5.2 may be provided by issuance of a unilateral modification obligating the scheduled amount(s).

H.6.  LIMITATION OF GOVERNMENT LIABILITY AND FUNDS      ____________________________________________

H.6.1.  LONG LEAD MATERIAL FUNDING (LLM).

H.6.1.1.  LIMITATION OF FUNDS (APR 84)(FAR 52.232-22)  In performing effort for acquisition of LLM in Section B, the contractor is not          ___________________________________________

authorized to make expenditures or incur obligations exceeding the amounts shown as funded in provision H.5.2.

H.26.1.2.  LIMITATION OF GOVERNMENT LIABILITY (APR 84)(FAR 52.216-24)  The maximum amount for which the Government shall be liable if a           ____________________________________________________________

LLM CLIN of this contract is terminated is the amount shown as funded in provision H.5.2.

All terms and conditions and contract clauses specific to Section H of the Basic Ordering Agreement (DAAE07-01-G-N001) are incorporated

by reference into this Delivery Order DAAE07-01-G-N001/0010.

                                               *** END OF NARRATIVE H 001 ***
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 001     M1A2 TO SEP  W/CEEP LRU GFM LIST
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M1A2 TO SEP with CEEP LRUs GFM LIST

ATTACHMENT 001

16th, 17th & 18th YEAR ABRAMS (M1A2) TO SEP with CEEP LRUs VEHICLES AT ANAD RETROFIT GFM LIST**

                                                                    DEL      NEW(N)

PART NAME                     PN           USG       NSN            SITE     REB(R)***

TURRET STRUCTURE SET *      12549929-1      1        NA             LATP       R

HULL STRUCTURE SET *        12387286-R16    1        NA             LATP       R

ENGINE, PROSE               12284500-1      1   2835-01-318-1537    LATP       R

DECU, M1A2                  12324820        1   5995-01-331-1526    LATP       R

FINAL DRIVE                 12321701        2   2520-01-073-7665    LATP       R

ROAD WHEELS                 12324548       32   2530-01-201-4816    LATP       R

TRACK T158LL                12387880-4      2   2530-01-435-5175    LATP       N

120MM GUN                   9377499-A10     1        NA             LATP       R

GP PRECLEANER               D5-19-2353      1   4240-01-026-3112    LATP       N

GP FILTER M18               5-19-2300       2   4240-01-365-0982    LATP       N

NBC FILTER M48              ES-19-7435      2   4240-01-363-1311    LATP       N

GRENADE STOW BOX         81361-13-12-176    2   1040-01-208-7115    LATP       R

SGBICU                      TBD

SGTRU (minus B Kit)         TBD

CITV EU                     TBD

CITV SIGHT ASY (minus B Kit)TBD

CITV ARMOR CAP              TBD

CITV RING                   TBD

CITV AZI DRIVE              TBD

Afocal Assembly            A3248350         New GFM Block 1 FLIR

Detector/Cooler Bench      A3271797         New GFM Block 1 FLIR

Imager Assembly            A3271798         New GFM Block 1 FLIR

Motor Control (MC) CCA      TBD             New GFM Block 1 FLIR

Common Power Supply         TBD             New GFM Block 1 FLIR

Interface Graphics CCA      TBD             New GFM Block 1 FLIR

Adv Video Processor         TBD             New GFM Block 1 FLIR

EMI Filter Assembly         TBD             New GFM Block 1 FLIR

TIS Power Supply CCA        TBD             New GFM Block 1 FLIR

AEGR/SAASM                  TBD             New GFM Card Modified for SAASM

VIS KIT                     A3206105        1   5830-01-395-7448    LATP       N

ITT KIT                     A3157975        1   5820-01-387-5002    LATP       N

#1 RIGHT SKIRT              12323644        1        NA             LATP       R

#2 RIGHT SKIRT              12323650        1        NA             LATP       R

#3 RIGHT SKIRT              12323653        1        NA             LATP       R

#4 RIGHT SKIRT              12323656        1        NA             LATP       R

#5 RIGHT SKIRT              12280313        1        NA             LATP       R

#6 RIGHT SKIRT              12280312        1        NA             LATP       R

#1 LEFT SKIRT               12323641        1        NA             LATP       R

#2 LEFT SKIRT               12323645        1        NA             LATP       R

#3 LEFT SKIRT               12280308        1        NA             LATP       R

#4 LEFT SKIRT               12280309        1        NA             LATP       R

#5 LEFT SKIRT               12280310        1        NA             LATP       R

#6 LEFT SKIRT               12280311        1        NA             LATP       R

ANTENNA                     12438582        1   5985-01-422-4719    LATP       N

RIGHT INNER ASSY            12467582        1        NA             LATP       N

RIGHT OUTER ASSY            12468502        1        NA             LATP       N

LEFT INNER ASSY             12467587        1        NA             LATP       N

LEFT OUTER ASSY             12468503        1        NA             LATP       N

GERMANIUM WINDOW ****       12466940        1.2      NA             ANAD       R

# This item will be supplied by the USG as GFM for the base quantity of 43 vehicles.

For option quantities, this item shall be procured as CFM.

* Hull and Turret sets shall be provided to the contractor in quantity and sequence

as follows:
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1st, 81 each 16th year hull and turret sets

2nd, 26 each 17th year hull and turret sets

3rd, 22 each 18th year hull and turret sets

**   Traditional GFM List and expected disposition of new vs reclaim/rebuild. May require rate of new parts for reclaim washouts.

***  Reclaim vs new disposition is dynamic at this point and may change as we get smarter.

****  If any additional Germanium is needed to complete the contract, the contractor may request additional GFM Germanium Windows to

fill the shortage. If additional Germanium Windows are available, the Government may provide the windows in accordance with Section

C.3.2.

G&A UNDER $100,000:

CUMULATIVE TOTAL $185,659 per unit

G&A OVER $100,000:

CUMULATIVE TOTAL $950,000 per unit

  3

DAAE07-01-G-N001/0010

02


	SECTION A
	SECTION B
	SECTION C
	SECTION G
	SECTION H
	SECTION J

